



Strengthening Synergies



# “Capacity Building for Road Maintenance Methodology to Promote Sustainable Infrastructure in CLV Countries.”

Phnom Penh, May 10, 2022

# Contents



01

## Introduction

- ❖ Situation Prior to Project
- ❖ Project Initiation

02

## Project Implementation

- ❖ Project Activities
- ❖ Progress of the Project
- ❖ Next Steps

03

## Challenges

- ❖ Internal
- ❖ External

# 01



## Introduction

- ❖ Situation Prior to the Project
- ❖ Project Initiation

# Situation and Initiation



**Damaged Road**



**Traffic Accident**



**Limited Transport**



**Economic Loss**



Capacity Building on  
Road Maintenance

Sustainable Road  
Infrastructure

Economic and Social  
Development

# Picture of kick off meeting and PIA meeting



# 02



## Project Implementation

- ❖ Project activities
- ❖ Progress of the project
- ❖ Next steps

# Project Activities



Raise Public  
Awareness on Road  
Maintenance

Conduct  
TNA

Develop  
Curriculum  
and LMS

Implement  
Training  
Program

Monitoring and  
Evaluation

## Progress

- ✓ Kick off meeting 17/01/22
- ✓ Raise public awareness through media network
- ✓ Establishment of Executive committee and Project Team 10/02/22
- ✓ Project roadmap and task division 04/03/22
- ✓ TNA consultant recruitment 08/04/22
- ✓ Inception report, data collection, LMS software company recruitment.

## Next Steps:

Curriculum and LMS Development => Training Implementation => M&E

# 03

## Challenges



- Internal
- External

Covid-19  
pandemic

Time  
consuming  
with  
paperwork

Communication  
and cooperation

Language  
Barrier



**Thank you**

<https://www.mekonginstitute.org/what-we-do/development-fund/mekong-republic-of-korea-cooperation-fund/>